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ESTIMATE RUN 02/07/2001

ESTIMATE SUMMARY 15:55:32

CONTID: C13176         ESTIMATE NO: 0003 PROG 1999

PCN: 13176-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

287 AT EMMA ST - LAFAYETTE (WALLS) PERCENT TIME:

PROJECT NO: NH 2873-109                   

EMMA ST - LAFAYETTE (WALLS)

NAME OF ROAD: SH 287

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 02/07/2001 DATE TIME STARTED 10/16/2000

20300 W. HIGHWAY 72 DATE LET 09/14/2000 DATE WORK BEGAN

 DATE AWARDED 09/21/2000 DATE TIME STOPPED 07/31/2002

 DATE CONTRACT EXECUTED 10/13/2000 DATE ACCEPTED 07/31/2002

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 10/16/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 537,724.72 PARTICIPATING $ $ 68,854.94

AWARD PROJECT AMT: 408,882.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -995.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.25

WORK DAYS

WORK DAYS

39.13%

327,330.62

68,854.94

68,854.94

67,859.35

$

$

$

$

210,394.10

0.00

210,394.10

0.00

210,394.10

-3,062.81

0.00

207,331.29

0.00

AMOUNT DUE 207,331.29 67,859.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,859.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.5 TIME ALLOW: 88

ORIG TIME ALLOW: 45
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PCN: 13176-BID    ESTIMATE RUN 02/07/2001

PROJECT: NH 2873-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:55:32

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0005 REMOVAL OF WALL 3,600.000

169.000

202-00160  
 

3,769.000

SF  

5.59000 21,068.713,769.000

944.71

0006 REM WALL MCR 1 0.000

1.000

202-00165  
 

1.000

L S 

1,500.00000 1,500.001.000

1,500.00

0010 REMOVAL OF EXISTING WALL PANELS 1.000

0.000

202-06520  
 

1.000

L S 

4,994.55000 4,994.551.000

0.00

0012 REM OF EXISTING WALL PANELS MCR 1 0.000

0.000

202-06520  
 

1.000

L S 

920.12000 0.000.000

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 200.000

0.000

203-00062  
 

200.000

CY  

31.95000 6,390.00200.000

0.00

0020 STRUCTURE EXCAVATION (SPECIAL) 1,200.000

618.000

206-00010  
 

1,818.000

CY  

23.88000 43,413.841,818.000

14,757.84

0025 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

2,278.000

CY  

22.97000 0.000.000

0.00

0030 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

2,278.000

CY  

12.65000 0.000.000

0.00

0035 TOPSOIL 0.000

0.000

207-00205  
 

206.000

CY  

46.19000 0.000.000

0.00

0037 EROSION BALES (WEED FREE) MCR 1 10.000

0.000

208-00011  
 

10.000

EACH

10.00000 100.0010.000

0.00

0038 ROCK REINF (NO.10) MCR 1 0.000

300.000

211-01115  
 

300.000

LF  

15.21000 4,563.00300.000

4,563.00
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PCN: 13176-BID    ESTIMATE RUN 02/07/2001

PROJECT: NH 2873-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:55:32

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0040 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.030

ACRE

3,108.57000 0.000.000

0.00

0045 *SEEDING (LAWN) 0.000

0.000

212-00011  
 

0.140

ACRE

2,935.14000 0.000.000

0.00

0050 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

0.170

ACRE

11,063.36000 0.000.000

0.00

0055 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.030

ACRE

3,525.57000 0.000.000

0.00

0060 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

230.000

CF  

10.04000 0.000.000

0.00

0065 *MULCHING (HYDRAULIC) 0.000

0.000

213-00011  
 

0.140

ACRE

9,274.86000 0.000.000

0.00

0070 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

30.000

LB  

35.82000 0.000.000

0.00

0075 *METAL LANDSCAPE BORDER (1/8X4 INCH) 0.000

0.000

213-00440  
 

100.000

LF  

11.96000 0.000.000

0.00

0080 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

7,474.00000 0.000.000

0.00

0085 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

181.000

EACH

39.58000 0.000.000

0.00

0090 *EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00650  
 

39.000

EACH

51.32000 0.000.000

0.00



CONTID: C13176         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13176-BID    ESTIMATE RUN 02/07/2001

PROJECT: NH 2873-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:55:32

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0095 *GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

621.000

SY  

2.35000 0.000.000

0.00

0100 DRILLED CAISSON (18 INCH) 0.000

0.000

503-00018  
 

0.000

LF  

319.49000 0.000.000

0.00

0102 DRILLED CAISSON (24 IN) MCR 1 0.000

0.000

503-00024  
 

32.000

LF  

319.49000 0.000.000

0.00

0105 BLOCK FACING 0.000

0.000

504-04410  
 

3,674.000

SF  

4.33000 0.000.000

0.00

0110 GROUND NAILED WALL 2,000.000

1,241.000

504-06100  
 

3,241.000

SF  

29.91000 96,938.313,241.000

37,118.31

0112 GROUND NAILED WALL MCR 1 0.000

0.000

504-06100  
 

1,342.000

SF  

26.77000 0.000.000

0.00

0114 INST ANCHOR BOLT CMO 13 0.000

0.000

514-02150  
 

8.000

EACH

67.75000 0.000.000

0.00

0115 CONCRETE CLASS B 0.000

0.000

601-01000  
 

6.300

CY  

355.91000 0.000.000

0.00

0120 30 INCH CORRUGATED STEEL PIPE 300.000

0.000

603-10300  
 

300.000

LF  

15.36000 4,608.00300.000

0.00

0125 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

296.000

LF  

3.10000 0.000.000

0.00

0130 SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

275.000

LF  

160.16000 0.000.000

0.00
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PCN: 13176-BID    ESTIMATE RUN 02/07/2001

PROJECT: NH 2873-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:55:32

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0132 SUBSURFACE DRAIN OUTLET MCR 1 0.000

0.000

605-84000  
 

489.000

LF  

14.07000 0.000.000

0.00

0135 SUBSURFACE DRAIN OUTLET STRUCTURE 0.000

0.000

605-84100  
 

1.000

EACH

2,847.24000 0.000.000

0.00

0140 FENCE (TEMPORARY) 144.000

0.000

607-11580  
 

168.000

LF  

17.08000 2,459.52144.000

0.00

0145 *FENCE CONCRETE (SOUND BARRIER) CMO 13 0.000

0.000

607-15000  
 

952.000

SF  

42.71000 0.000.000

0.00

0150 *MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00055  
 

5,584.000

SF  

3.06000 0.000.000

0.00

0155 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

2.000

SF  

550.00000 0.000.000

0.00

0160 *3/4 INCH PLASTIC PIPE 0.000

0.000

619-50060  
 

1,101.000

LF  

1.59000 0.000.000

0.00

0165 *1 INCH PLASTIC PIPE 0.000

0.000

619-50080  
 

0.000

LF  

16.36000 0.000.000

0.00

0170 *DRIP EMITTER 0.000

0.000

623-00164  
 

440.000

EACH

2.75000 0.000.000

0.00

0175 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

6,206.99000 6,206.991.000

2,482.80

0180 *FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

29.90000 0.000.000

0.00
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PCN: 13176-BID    ESTIMATE RUN 02/07/2001

PROJECT: NH 2873-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:55:32

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0185 *TRAFFIC CONTROL SUPERVISOR 19.000

18.000

630-00002  
 

75.000

DAY 

348.79000 12,905.2337.000

6,278.22

0190 *TRAFFIC CONTROL INSPECTION 21.000

17.000

630-00007  
 

122.000

DAY 

71.18000 2,704.8438.000

1,210.06

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

99.66000 0.000.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.500

0.000

630-80342  
 

17.000

EACH

128.13000 1,089.118.500

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

142.36000 284.722.000

0.00

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

854.17000 427.090.500

0.00

0215 *DRUM CHANNELIZING DEVICE 5.000

0.000

630-80360  
 

13.000

EACH

56.94000 284.705.000

0.00

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.500

0.000

630-80363  
 

1.000

EACH

56.95000 28.480.500

0.00

0225 *TRAFFIC CONE 25.000

0.000

630-80380  
 

50.000

EACH

17.08000 427.0025.000

0.00

0230 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 13176-BID    ESTIMATE RUN 02/07/2001

PROJECT: NH 2873-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:55:32

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0240 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A LANDSCAPING 0.000

0.000

700-70035  
 

1,420.970

F A 

1.00000 0.000.000

0.00

0251 F/A FURNISH MSE BLOCKS MCR 1 0.000

0.000

700-70080  
 

1,505.340

F A 

1.00000 0.000.000

0.00

0260 ADDED ITEM (LUMP SUM)/ INSTALL IMPERM LINER CMO 13 0.000

0.000

900-00014  
 

1.000

L S 

2,665.65000 0.000.000

0.00

CAT 210,394.0968,854.94537,724.72CURRENT AMT0300 $ $ $

$ 210,394.0968,854.94$537,724.72$CURRENT AMTPROJECT TOTAL


